

UNIVERSITY OF MACAU
FACULTY OF BUSINESS ADMINISTRATION

MANAGEMENT INFORMATION SYSTEMS
CONTINGENCY APPROACH
A CASE STUDY OF A BANK

Chan Wai Man, Victor

M-A2-6115-6

Thesis present to the
Faculty of Business Administration
University of Macau
In partial fulfillment for granting the MBA Degree
(In E-Commerce)

2005

Content

LIST OF TABLES	5
LIST OF FIGURES	5
CHAPTER 1 INTRODUCTION	6
1.1 Information Technology (IT) in Macao	6
1.2 Motivation of Research.....	9
1.3 Research Objectives.....	9
1.4 Framework of the Study.....	10
1.5 Scope of Study	11
1.6 Company Background	12
1.6.1 The Foundation of Banco Nacional Ultramarino S.A. (BNU)	12
1.6.2 The Merge with Caixa Geral de Depósitos.....	13
1.6.3 Information Technology Adoption in Business Functions	13
1.6.3.1 Automated Teller Machines (ATM) Network	14
1.6.3.2 On-line Banking.....	14
1.6.3.3 Credit Card System	15
1.6.3.4 Office Management System.....	16
1.7 Structure of the Thesis	17
1.7.1 Chapter 1	17
1.7.2 Chapter 2.....	18
1.7.3 Chapter 3.....	19
1.7.4 Chapter 4.....	19
1.7.5 Chapter 5.....	19
CHAPTER 2 LITERATURE REVIEW	21
2.1 The Information Technology Used in Business.....	21
2.1.1 The Role of Information Technology	21
2.1.2 The Information Technology Dependence	21
2.1.3 The Impact of Information Technology failure	22
2.2 The Disasters.....	23
2.2.1 The Definition of Disasters	23
2.2.2 The Characteristics of Disaster	23
2.2.3 The Impacts of Disaster	24
2.3 The Need of Planning for Business Continuity	25
2.3.1 The Business Risk.....	25
2.3.2 The Purpose of Planning.....	25
2.4 The Importance of Contingency Planning	27
2.4.1 The Objective of Contingency Planning.....	27

2.4.2	The Concern of Contingency Planning.....	28
2.4.3	The Benefit of Contingency Planning.....	29
2.5	The Project Handling for Contingency Planning.....	31
2.5.1	Project Definition.....	31
2.5.2	Project Planning Process.....	32
2.5.3	Project Uncertainty	34
2.5.3.1	Uncertainty Variables	34
2.5.3.2	Degree of Change	35
2.6	Business Impact Analysis (BIA).....	36
2.6.1	The objective of BIA	36
2.6.2	The Technology Requirement Analysis.....	37
2.6.3	Recovery Time Identification	38
2.7	Backup and Recovery Strategy.....	39
2.7.1	The Requirement Determination.....	39
2.7.2	The Elements to Develop the Strategy.....	40
2.7.3	The Backup and Recovery Consideration.....	40
2.7.4	Backup Methodology.....	41
2.7.4.1	The Tape Backup.....	41
2.7.4.2	The Recovery Windows Consideration	42
2.7.4.3	Disk-to-Disk Methodology	44
2.8	Disaster Recovery Site.....	46
2.8.1	The Need for an Alternate Site	46
2.8.2	The Hot Site and the Cold Site	46
2.9	Summary.....	47
2.10	Structure of Questions.....	48
CHAPTER 3	METHODOLOGY	49
3.1	The Data Collection Procedures	49
3.2	Profile of Interviewees.....	51
3.3	Data Recording Procedure	53
CHAPTER 4	FINDINGS.....	54
4.1	Key Points from the Interviews	54
4.2	The Function of the Electronic Data Processing (EDP) Department	61
4.2.1	The Formulation of the Electronic Data Processing Department	61
4.2.2	The Construction of the Electronic Data Process (EDP) Department.....	62
4.2.2.1	Systems Development & Maintenance Team.....	62
4.2.2.2	System Operators Team.....	63
4.2.2.3	Network Administration & Support Team	64
4.2.2.4	Project Managers & Analysts Group	64

4.3	System Malfunction and Disaster Awareness	65
4.3.1	The Concern for Information System Failure	65
4.3.2	Disaster Readiness in the Data Center	66
4.3.2.1	The Data Center Protection	66
4.3.2.2	The Fire Alarm System	67
4.3.2.3	The Water Detection System	68
4.3.2.4	The Electricity Protection System	68
4.3.3	Facilities to Minimize the Failure of Information Systems	69
4.3.3.1	System Hardware Protection	69
4.3.3.2	The Clustering Technology	70
4.3.3.3	The Communication Equipment	71
4.4	The Contingency Planning Process	71
4.4.1	The Responsibility of EDP Department	71
4.4.2	The Project Team Structure	72
4.4.3	The Project Handling	74
4.4.4	Business Impact Analysis Process	75
4.4.4.1	The Analysis of the Impact to Business	75
4.4.4.2	The Impact Identification	76
4.4.4.3	The Requirement of Recovery	77
4.4.5	Backup Operation	78
4.4.5.1	The Backup Activities	78
4.4.5.2	The Adoption of Tape Library	79
4.4.5.3	The Adoption of the Disk Staging System	80
4.4.5.4	The Backup of the IT Architecture	80
4.4.6	Disaster Recovery (DR) Site Preparation	81
4.4.7	The Preparation for the Needs of Manual Operations	82
4.4.8	Disaster Drill	83
4.5	Summary	84
CHAPTER 5	CONCLUSION & RECOMMENDATIONS	85
5.1	Conclusion	85
5.1.1	IT adoption in Bank	85
5.1.2	The Disaster in Macao	86
5.1.3	The Development of Contingency Planning	87
5.2	Recommendation	89
5.2.1	Improvement for Existing Contingency Approach	89
5.2.2	Future Growth	91
5.3	Limitations	93
5.4	Future Research	94

REFERENCE.....96
APPENDIX..... 104