

**UNIVERSITY OF MACAU**  
**FACULTY OF BUSINESS ADMINISTRATION**

**PROJECT MANAGEMENT CONTROL**

**A CASE STUDY OF**

**THE MACAU WATER SUPPLY COMPANY LIMITED**

**(S.A.A.M.)**

**Thesis presented  
to Faculty of  
Business Admin.,  
University of  
Macau for the  
granting of the  
MBA degree in  
Strategic Mgmt.**

**Kong, Chim Chan Eldina**

# TABLE OF CONTENT

<b>CHAPTER 1 INTRODUCTION.....</b>	<b>1</b>
RESEARCH OBJECTIVE.....	1
SCOPE OF THE STUDY .....	2
<i>Meter Reading</i> .....	2
<i>Billing</i> .....	2
<i>Collection</i> .....	2
LIMITATIONS OF THE STUDY .....	3
ORGANIZATION OF THE STUDY .....	3
<b>CHAPTER 2 REVIEW OF EXISTING LITERATURE.....</b>	<b>4</b>
THE ROLE OF PROJECT MANAGER/LEADER .....	4
<i>Principles of a Project Leader</i> .....	4
<i>Unique Characteristics</i> .....	6
<i>Authority</i> .....	7
<i>Responsibility</i> .....	8
THE THREE KEY ELEMENTS OF PROJECTS .....	10
<i>Project Time Management</i> .....	10
<i>Project Cost Management</i> .....	10
<i>Project Quality Management</i> .....	11
THE CRITICAL SUCCESS FACTORS OF PROJECTS.....	12
<i>Management Support</i> .....	14
<i>Communication</i> .....	15
<i>Clear Project Objectives &amp; Scope</i> .....	18
<i>Human Resources Management</i> .....	19
<i>Efficiency of Project Execution and Control</i> .....	20
<b>CHAPTER 3 DEVELOPMENT OF PROJECT MANAGEMENT .....</b>	<b>22</b>
PROJECT MANAGEMENT INSTITUTE (PMI) .....	23
NATURE OF PROJECTS .....	24
CONTRAST WITH ONGOING OPERATIONS.....	24
<i>A Discrete Objective</i> .....	25
<i>Organization Structure</i> .....	25
<i>Frequent Changes in Plans</i> .....	25
<i>Different Rhythm</i> .....	25
<i>Human Resources Allocation</i> .....	26

<b>CHAPTER 4 COMPANY BACKGROUND .....</b>	<b>27</b>
WATER RESOURCES .....	31
NEED FOR A NEW CUSTOMER INFORMATION SYSTEM .....	32
<i>Limitation of OBS</i> .....	32
<i>Benefits of ICIS to SAAM</i> .....	32
PROJECT OBJECTIVES AND SCOPE.....	33
PROJECT ORGANIZATION.....	34
<b>CHAPTER 5 OVERVIEW OF THE CONTROL ELEMENTS IN A PROJECT LIFE CYCLE .....</b>	<b>35</b>
CONTROLLING PROCESSES .....	36
<i>Core Processes Within Controlling</i> .....	37
<i>Facilitating Processes within Controlling</i> .....	38
<b>CHAPTER 6 CONTROL TOOLS IN ACTION .....</b>	<b>43</b>
CONTROL MEASURES AT DIFFERENT STAGES .....	44
<i>Planning Stage</i> .....	44
<i>Execution Stage</i> .....	53
<i>Closing Stage</i> .....	65
<b>CHAPTER 7 EVALUATION &amp; LESSONS LEARNED.....</b>	<b>70</b>
EVALUATION OF PERFORMANCE .....	70
<i>Evaluation of Project Management’s Control</i> .....	70
LESSONS LEARNED FROM ICIS IMPLEMENTATION .....	74
<b>CHAPTER 8 RECOMMENDATION &amp; CONCLUSION.....</b>	<b>76</b>
CHALLENGES AHEAD .....	76
<i>External Factors</i> .....	76
<i>Internal Factors</i> .....	77
RECOMMENDATION .....	80
<i>Further IT Development</i> .....	80
<i>Utilize Project Management Skills Learned</i> .....	80
CONCLUSION .....	81
<b>APPENDICES.....</b>	<b>84</b>
<b>REFERENCES .....</b>	<b>92</b>